

# Official Cert Guide

Stand out with a PMI® project management certification



Practice  
Tests



Flash  
Cards



Review  
Exercises



Study  
Planner

# Certified Associate in Project Management (CAPM)® Exam



VIJAY KANABAR  
ARTHUR P. THOMAS  
THOMAS LECHLER

# **Certified Associate in Project Management (CAPM)<sup>®</sup> Exam**

**Official Cert Guide**

**VIJAY KANABAR**

**ARTHUR P. THOMAS**

**THOMAS LECHLER**



Pearson

# **Certified Associate in Project Management (CAPM)® Exam Official Cert Guide**

## **Table of Contents**

Cover

Title Page

Copyright Page

Contents at a Glance

Table of Contents

Introduction

**Part I: Project Management Fundamentals**

Chapter 1: Becoming a Certified Associate in Project Management  
(CAPM)®

Foundation Topics

Understanding Project Management

Certified Associate in Project Management (CAPM)®

Scope of the CAPM Exam

How This Book Is Organized

Part I: Project Management Fundamentals

Part II: Predictive Approach

Part III: Adaptive Approach

Part IV: Business Analysis

Part V: Appendixes

Steps to Becoming a Certified Associate in Project Management (CAPM)®

Study and Exam-Taking Strategies

Suggested Reading and Resources

**Chapter 2: Projects and Project Management**

# **Table of Contents**

Do I Know This Already? Quiz

Foundation Topics

What Is a Project?

A Project

Project Manager

Understanding Project Management

Projects vs. Operational Work

The Role of Projects in Operations

Project-Based Operations

Programs and Portfolios

Creating Value Through Project Management

Project Management Process Groups

Project Management Challenges

Challenges with Issues, Risks, Assumptions, and Constraints

Project Management Trends

Business Analysis

Adaptive Project Management

Principles of Project Management

Summary

Exam Preparation Tasks

Review All Key Topics

Define Key Terms

Suggested Reading and Resources

## **Chapter 3: Organizing for Project Performance**

Do I Know This Already? Quiz

Foundation Topics

Project Performance Domains

The Stakeholder Performance Domain

Identifying Stakeholders

Types of Stakeholders in a Project

Stakeholder Analysis

# **Table of Contents**

Types of Stakeholder Communication

Stakeholder Performance Domain Successful Outcomes

## **The Project Managers Role**

Roles of the Project Manager in a Project

The Project Managers Required Skills

## **Project Organization Structures**

Project Structure Concepts

Functional Project Organization Structures

Matrix Project Organization Structures

Projectized Project Organization Structures

The Power of Project Managers in Different Organization Structures

## **Project Management Office (PMO) and Steering Committees**

The Project Management Office

The Steering Committee

## **The Team Performance Domain**

Effective Execution of Projects

High-Performing Teams

Leadership and Interpersonal Skills Affecting All Team Members

Project Team Development Models

Conducting Meetings

Responsibility Assignment Matrix

Project Team Culture

Expectations for the Team Performance Domain

## **Applying the PMI Code of Ethics and Professional Conduct**

### **Summary**

### **Exam Preparation Tasks**

### **Review All Key Topics**

### **Define Key Terms**

### **Suggested Reading and Resources**

## **Chapter 4: Development Approach and Life Cycle Performance Domain**

### **Do I Know This Already? Quiz**

### **Foundation Topics**

# **Table of Contents**

## **Fundamentals of the Project Life Cycle**

The Concept of a Project Life Cycle

Visualizing a Project Life Cycle

Stage Gates

Project Life Cycle vs. Project Management Process Groups

## **Project Life Cycle vs. Product Life Cycle**

## **Development Approach and Life Cycle Performance Domain Concepts**

Terms Relevant to the Development Approach and Life Cycle Performance Domain

Choosing the Predictive Approach

Choosing the Adaptive Approach

Choosing a Hybrid Approach

## **Life Cycles in Practice**

Industry Application: Predictive Life Cycle

Industry Application: Adaptive Life Cycle

Industry Application: Hybrid Life Cycle

## **Considerations for Selecting a Development Approach**

Product, Service, or Result

Project

Organization

## **Project Activity, Deliverables, and Milestones**

Project Activities

Deliverables

Measuring Deliverables

Milestones

## **Summary**

## **Exam Preparation Tasks**

## **Review All Key Topics**

## **Define Key Terms**

## **Suggested Reading and Resources**

## **Part II: Predictive Approach**

### **Chapter 5: Planning, Project Work, and Delivery: Predictive Methodologies**

# **Table of Contents**

Do I Know This Already? Quiz

Foundation Topics

Choosing the Predictive, Plan-Based Methodology

Process Groups of the Predictive, Plan-Based Approach

- Initiating Processes

- Planning Processes

- Executing Processes

- Monitoring and Controlling Processes

- Closing Processes

- Creating a Tailored Predictive Life Cycle

- Performance Domains

Develop Project Charter

Develop Project Team

Develop Project Management Plan

- Collect Requirements and Define Scope Statement

- Create Work Breakdown Structure (WBS)

- Define and Sequence Activities

- Estimate Time and Resources

- Identify Critical Path

- Develop Schedule

Direct and Manage Project Work

Monitor and Control Project Work

- Issues Management

- Change Requests and Control

- Monitoring and Controlling Project Cost and Schedule

Close Project or Phase

Foundations of Earned Value Analysis

- Planned Value (PV)

- Earned Value (EV)

- Actual Cost (AC)

- Cost Variance (CV)

- Schedule Variance (SV)

# **Table of Contents**

Cost Performance Index (CPI)

Forecasting Final Project Costs

More Information About Earned Value Analysis

## **The Planning Performance Domain**

Schedule Compression Factors and Techniques

Scaling

## **Summary**

## **Exam Preparation Tasks**

## **Review All Key Topics**

## **Define Key Terms**

## **Suggested Reading and Resources**

## **Chapter 6: Project Work and Delivery**

### **Do I Know This Already? Quiz**

### **Foundation Topics**

### **Project Work Performance Domain**

Planning and Managing Procurement

Bidding: Soliciting and Entering Bids

Control Procurements

Engaging Stakeholders

Managing Project Communications

### **Managing Risk**

Threats

Opportunities

### **Project Delivery Performance Domain**

Delivery of Value

Quality Management

Quality Management Tools

Six Sigma

Project Controls and Forecasting

### **Project Integration**

Components of Project Integration

Achieving Project Integration



# **Table of Contents**

Summary

Exam Preparation Tasks

Review All Key Topics

Define Key Terms

Suggested Reading and Resources

## **Part III: Adaptive Approach**

### **Chapter 7 Planning, Project Work, and Delivery: Adaptive Approaches**

Do I Know This Already? Quiz

Foundation Topics

When to Use an Adaptive Approach

Team Structure in Adaptive Projects

Requirements for the Adaptive Project Environment

Adaptive Mindset

Servant Leadership

The Structure and Culture of Adaptive Teams

Value-Driven Delivery

Factors That Facilitate Adaptive Approaches: OPA and EEF

Apparent Stages of Adaptive Projects

Stage 1: Concept

Stage 2: Construct and Deliver

Stage 3: Close

Work Groups for Adaptive Project Stages

Agile Life Cycles

Case Study 7-1: Building a Website for a Conference

Hybrid Project Approaches

Hybrid Approach Scenario 1: Revisiting the APC Conference

Hybrid Approach Scenario 2: Virtual Restaurant Business

Hybrid Approach Scenario 3: Specification for Tax Software

Summary

Exam Preparation Tasks

Review All Key Topics

# Table of Contents

Define Key Terms

Suggested Reading and Resources

## Chapter 8 Overview of Adaptive Frameworks

Do I Know This Already? Quiz

Foundation Topics

Lean

- Eliminating Waste

- Value Streaming Using the Lean Approach

- Case Study 8-1: Getting a Book from the Library

- Iteration-Based Agile

- Flow-Based Agile

Scrum

- Roles

- Processes and Artifacts

- Scrum Core Values

- Timeboxing

- Challenges with Scrum

Kanban

- Suitability of the Kanban Method

- Limiting Work in Progress (WIP)

- Workflow Focus

- Comparing Kanban and Scrum

- ScrumBan

Extreme Programming

- Roles

- Core Practices of XP

- What Can We Learn from XP?

FDD, DSDM, and Crystal

- Feature-Driven Development

- Dynamic Systems Development Method

- Crystal

Frameworks for Scale

# Table of Contents

Summary

Scrum of Scrums

Disciplined Agile®

Which Approach for Scale?

Summary

Exam Preparation Tasks

Review All Key Topics

Define Key Terms

Suggested Reading and Resources

## Chapter 9 Measurement, Tracking, and Managing Uncertainty

Do I Know This Already? Quiz

Foundation Topics

Problem Detection and Resolution

The Measurement Performance Domain

Prioritization Techniques

What Gets Prioritized

Key Performance Indicators (KPIs) for Project Control

Progress Tracking

Decision Making

Communication of Adaptive Project KPIs

Who Makes the Estimates?

Throughput, Cycle Time, and Lead Time

The Uncertainty Performance Domain

Uncertainty

Strategies to Address Project Uncertainty

Risk

Strategies to Reduce the Likelihood of Uncertainty

Opportunities

Threats

Tracking and Managing Risk in Adaptive Projects

Team Workspace Design

Tracking Progress to Manage Risk in Adaptive Approaches

# **Table of Contents**

- Summary
- Exam Preparation Tasks
- Review All Key Topics
- Define Key Terms
- Suggested Reading and Resources

## **Part IV: Business Analysis**

### **Chapter 10 Business Analysis Frameworks**

- Do I Know This Already? Quiz
- Foundation Topics
  - The Importance of Business Analysis
  - The Role of a Business Analyst
    - Skills Needed to Perform Business Analysis
    - Comparing Business Analysis with Project Management
- Requirements: The Focus of Business Analysis
  - Requirement Types
  - Case Study 10-1: Requirements for a Toll Collection System
  - Requirements Documentation
  - Requirements Management Plan
- Stakeholders and the Business Analyst
  - Identify Stakeholders
  - Stakeholder Analysis
  - Business Analysis Planning
  - Transition to a Future State
- Influence of Project Approaches on Business Analysis
  - Business Analysis in the Predictive Approach
  - Business Analysis in the Adaptive Approach

- Summary
- Exam Preparation Tasks
- Review All Key Topics
- Define Key Terms
- Suggested Reading and Resources

# **Table of Contents**

## **Chapter 11 Business Analysis Domains**

Do I Know This Already? Quiz

Foundation Topics

Domain 1: Needs Assessment

Why Perform Needs Assessments?

When Do Needs Assessments Occur?

Who Is Involved in Needs Assessment?

What Are the Key Business Analysis Tasks During Needs Assessment?

What Are the Needs Assessment Processes?

Domain Summary

Domain 2: Business Analysis Planning

Domain 3: Requirements Elicitation and Analysis

Elicit Requirements

Analyze Requirements

Document the Solution Requirements

Domain 4: Traceability and Monitoring

Trace Requirements

Monitor Requirements

Update Requirements and Communicate Requirements Status

Manage Changes to Requirements

Domain Summary

Domain 5: Solution Evaluation

Evaluate Solution Performance

Determine Solution Evaluation Approach

Evaluate Acceptance Results and Address Defects

Obtain Solution Acceptance for Release

Evaluate Deployed Solution

Domain Summary

Summary

Exam Preparation Tasks

Review All Key Topics

Define Key Terms

# **Table of Contents**

Suggested Reading and Resources

## **Chapter 12 Tailoring and Final Preparation**

Do I Know This Already? Quiz: Tailoring Section

Foundation Topics

Tailoring

The Tailoring Process

Aspects of Projects That Can Be Tailored

How to Tailor the Project Approach

Case Study 12-1: Design and Introduction of Portable CT Scanner Products

Summary: Project Tailoring Concepts

Final Preparation

Scope and Key Concepts

Suggested Plan for Final Review and Study

Summary

Exam Preparation Tasks

Review All Key Topics

Define Key Terms: Tailoring Section

Suggested Reading and Resources

## **Part V: Appendixes**

Appendix A: Answers to the Do I Know This Already? Quizzes

Appendix B: PMI Project Management Process Groups and Processes

Appendix C: PMBOK 7 Project Performance Domains and Project  
Management Principles

Appendix D: PMI Certified Associate in Project Management (CAPM)®  
Exam Official Cert Guide Updates

Appendix E: Business Analysis Models and Their Usages

## **Glossary**

A

B

# **Table of Contents**

C

D

E

F

G

H

I

J

K

L

M

N

O

P

Q

R

S

T

U

V

W

Z

Index

Online Elements:

Appendix F: Study Planner

Glossary

# Table of Contents

A  
B  
C  
D  
E  
F  
G  
H  
I  
J  
K  
L  
M  
N  
O  
P  
Q  
R  
S  
T  
U  
V  
W  
Z