



The Software Project Manager's Bridge to Agility

Michele Sliger and Stacia Broderick

Agile Software Development Series

Alistair Cockburn and Jim Highsmith,
Series Editors



The Software Project Manager's Bridge to Agility

Software Project Manager's Bridge to Agility, The

Table of Contents

Contents

Preface

Acknowledgments

About the Authors

Introduction

PART I: AN AGILE OVERVIEW

CHAPTER 1 What Is Agile?

What Are the Origins of Agile?

What Is the Agile Manifesto?

What Are the Agile Principles That Guide Teams?

Summary

Endnotes

CHAPTER 2 Mapping from the PMBOK® Guide to Agile

The Project Management Institute and the PMBOK® Guide

Project Lifecycle

Project Management Processes

Summary

Endnotes

CHAPTER 3 The Agile Project Lifecycle in Detail

What Does an Agile Project Lifecycle Look Like?

Agile Project

Agile Release

Table of Contents

Agile Iteration

Daily Work

How Is Agile Different from a Plan-Driven Approach?

Summary

Endnotes

PART II: THE BRIDGE: RELATING PMBOK® GUIDE PRACTICES TO AGILE PRACTICES

CHAPTER 4 Integration Management

Develop the Project Charter and Preliminary Scope Statement

Develop Project Management Plan

Direct and Manage Project Execution and Monitor and Control Project Work

Integrated Change Control

Close Project

Summary

Endnotes

CHAPTER 5 Scope Management

Scope Planning

Summary

Endnotes

CHAPTER 6 Time Management

Strategic Versus Tactical Planning

Release Planning: Developing the Schedule at the Strategic Level

Iteration Planning: Developing the Schedule at the Tactical Level

Summary

Endnotes

CHAPTER 7 Cost Management

Cost Estimating

Cost Budgeting

Table of Contents

Cost Control

Summary

Endnotes

CHAPTER 8 Quality Management

Quality Planning

Quality Assurance

Summary

Endnotes

CHAPTER 9 Human Resources Management

Human Resource Planning

Acquiring a Project Team

Develop the Project Team

Manage the Project Team

Summary

Endnotes

CHAPTER 10 Communications Management

Communications Planning

Communicating Basic Project Information
The Who, What, When, Where,
and How

Information Distribution

Performance Reporting

Manage Stakeholders

Summary

Endnotes

CHAPTER 11 Risk Management

Organic Risk Management in Agile

Risk Management Planning

Risk Identification

Risk Analysis

Table of Contents

Risk Response Planning
Risk Monitoring and Controlling
Summary
Endnotes

CHAPTER 12 Procurement Management

Plan Purchases and Acquisitions
Plan Contracting
Request Seller Responses
Select Sellers
Contract Administration
Contract Closure
Summary
Endnotes

PART III: CROSSING THE BRIDGE TO AGILE

CHAPTER 13 How Will My Responsibilities Change?

Allows Teams to Self-Manage and Adapt Their Process Empirically
Assumes Different Leadership Styles for Different Stages of Team Formation
Leads by Serving
Possesses Self-Awareness
Partners with Managers for the Good of the Team
Relinquishes the Inner Taskmaster
Facilitates Collaboration
Removes Impediments
Summary
Endnotes

CHAPTER 14 How Will I Work with Other Teams Who Aren't Agile?

Working as an Agile Team in a Waterfall Enterprise
Working as Part of a Multiteam Project where Your Team Is Agile and

Table of Contents

Others Arent

Clearing the Hurdles in a Waterfall Enterprise

Summary

Endnotes

CHAPTER 15 How Can a Project Management Office Support Agile?

An Extension of Product Management

Project Initiation

Are We Compliant?

Resourcing

Backlog Control Versus Change Control

Project Metrics

The PMO as Educator and Coach

Keepers of the Retrospective

Who Is the Agile PMO?

Do You Really Need an Agile PMO?

Summary

Endnotes

CHAPTER 16 Selling the Benefits of Agile

Some General Ideas about Selling

Selling to the Team

Selling to Management

Selling to Customers/Product Owners

Selling to Other Departments in the Organization

Other Ways to Sell Agile

Summary

Endnotes

CHAPTER 17 Common Mistakes

Thinking That Agile Means No Documentation and Cowboy Coding

Thinking That You Can Piecemeal Agile Practices and Gain All the

Table of Contents

Benefits

Thinking That Agile Stops at the Engineering Teams and Wont Affect
the Rest of the Organization

Not Having a Champion

Having the Wrong People Lead the Effort and/or the Teams

Hanging On to the Death March as a Solution

Allowing the Team to Say, Youll Get It when You Get It. Were Agile Now and
Only Plan One Iteration at a Time.

Allowing the Agile Team Leader to Say, Youre Self-OrganizingYou Figure It
Out.

Lack of Participation by the Business

Not Bothering with the Retrospective

A Values Mismatch

Summary

APPENDIX A: Agile Methodologies

Scrum

XP

DSDM

Crystal Methods

Lean Software Development

Feature-Driven Development

Adaptive Systems Management

Agile Unified Process

Endnotes

APPENDIX B: Agile Artifacts

Project Initiation

Product Overview Document

The Release Planning Meeting

Table of Contents

The Release Plan

The Iteration Planning Meeting

The Iteration Plan

Working in the Iteration

Iteration Backlog

Iteration Burndown Chart

The End of the Iteration

Summary

GLOSSARY

A

B

C

D

E

F

I

K

L

P

R

S

T

U

V

W

X

BIBLIOGRAPHY

Table of Contents

INDEX