

EXAM ✓ CRAM

Covers the
PMBOK
Fourth Edition
and 2009
Exam

PMP

Project Management
Professional

Fourth Edition

CD FEATURES 200 PRACTICE QUESTIONS



PEARSON

MICHAEL G. SOLOMON

EXAM ✓ **CRAM**

PMP®

Project Management

Professional

Fourth Edition

Michael G. Solomon

PMP Exam Cram: Project Management Professional

Table of Contents

Table of Contents

About the Author

Dedication

Acknowledgments

We Want to Hear from You!

Reader Services

Introduction

CHAPTER 1: Project Management Framework
Fundamentals

The Project Management Framework

What a Project Is and What It Is Not

What Project Management Is

Changes in the PMBOK Guide, Fourth Edition

Project Management Knowledge Areas

Cram Quiz

Cram Quiz Answers

Organizational Frameworks

Working with Organizational Politics and Influences

Differentiating Functional, Matrix, and Projectized Organizational
Structures

Understanding Enterprise Environmental Factors

Organizational Process Assets

Table of Contents

Cram Quiz

Cram Quiz Answers

Project Life Cycle and Organization

Understanding Project Life Cycles

Who Are the Stakeholders?

Managing Project Constraints

Project Management Process Groups

Understanding Project Life Cycle and Project Management
Processes Relationships

Processes, Process Groups, and Knowledge Areas

Understanding Process Interaction Customization

Cram Quiz

Cram Quiz Answers

What Next?

CHAPTER 2: Understand Project Initiating

Initiating Process Group

The Purpose of Initiating a Project

The Project Manager Assignment

The Project Charter and Its Purpose

Cram Quiz

Cram Quiz Answers

Integration Management

Project Selection Methods

Project Management Methodology

Project Management Information System

Expert Judgment

Cram Quiz

Cram Quiz Answers

Table of Contents

Communications Management

Cram Quiz

Cram Quiz Answers

What the Project Manager Needs to Know

Using Management by Objectives

Accounting Concepts Used with Initiating Processes

Cram Quiz

Cram Quiz Answers

What Next?

CHAPTER 3: Examine Project Planning

Understanding PMIs Planning Process Group

Cram Quiz

Cram Quiz Answers

Integration Management

Cram Quiz

Cram Quiz Answers

Scope Management

Work Breakdown Structure: A Common and Dangerous Omission

Cram Quiz

Cram Quiz Answers

Activity Planning From WBS to Project Schedule

Define Activities

Sequence Activities

Network Diagrams

Estimating Activity Resources

Estimate Activity Durations

Develop Schedule

Cram Quiz

Table of Contents

Cram Quiz Answers

Project Cost Estimating Factors

Cram Quiz

Cram Quiz Answers

What Next?

CHAPTER 4: Explore More Elements of Project Planning

Quality Management

Quality Theories and PMI Quality Management Approach

The Plan-Do-Check-Act (PDCA) Cycle

Quality Approaches and Project Management

The Cost of Quality

Differences Among Quality Planning, Quality Assurance,
Quality Control

Control Charts and Other Tools

Cram Quiz

Cram Quiz Answers

Human Resource Management

Key Human Resource Principles

The Staffing Management Plan

Cram Quiz

Cram Quiz Answers

Communications Management

Cram Quiz

Cram Quiz Answers

Risk Management

Risk Management Planning and Risk Response Planning

Risk Breakdown Structure (RBS)

Table of Contents

Risk Probability and Impact

Risk Identification, Analysis, Response Planning, and
Monitoring/Controlling

Cram Quiz

Cram Quiz Answers

Procurement Management

The Make/Buy Decision

The Contract Statement of Work

Contract Types

The Procurement Management Plan

Cram Quiz

Cram Quiz Answers

What Next?

CHAPTER 5: Understand Project Execution

Integration Management

Cram Quiz

Cram Quiz Answers

Quality Management

Cram Quiz

Cram Quiz Answers

Human Resource Management

Develop Project Team

Manage Project Team

Cram Quiz

Cram Quiz Answers

Communications Management

Tools and Techniques for Distributing Information

Stakeholders

Table of Contents

Cram Quiz

Cram Quiz Answers

Procurement Management

Procurement

Cram Quiz

Cram Quiz Answers

What Next?

CHAPTER 6: Investigate Project Monitoring and Controlling

Integration and Scope Management

Factors That Cause Project Change

Monitor and Control Project Work

Perform Integrated Change Control

The Project Feedback Loop

Verifying and Controlling Project Scope

Cram Quiz

Cram Quiz Answers

Time, Cost, and Quality Management

Manage the Project Schedule and Budget

Identifying Variance with Earned Value Management

Perform Quality Control

Cram Quiz

Cram Quiz Answers

Communications, Risk, and Procurement Management

Communicating How Your Project Is Performing

Monitor and Control Risk

Administer Procurements

Cram Quiz

Table of Contents

Cram Quiz Answers

What Next?

CHAPTER 7: Explain Project Closing

The Closing Process Group

Close Procurements

Closing a Project or Phase Criteria

Lessons Learned

Ending a Procurement or a Project

Final Review Meetings

Cram Quiz

Cram Quiz Answers

What Next?

CHAPTER 8: Professional and Social Responsibility

The PMI Code of Ethics and Professional Conduct

Core Values

Aspirational and Mandatory Conduct

Cram Quiz

Cram Quiz Answers

Responsibility

Aspirational Standards for Responsibility

Mandatory Standards for Responsibility

Ethics Complaints

Responsible Conduct

Cram Quiz

Cram Quiz Answers

Respect

Aspirational Standards for Respect

Table of Contents

Mandatory Standards for Respect

The Impact of Respect

Cram Quiz

Cram Quiz Answers

Fairness

Aspirational Standards for Fairness

Mandatory Standards for Fairness

Conflict of Interest

Cram Quiz

Cram Quiz Answers

Honesty

Aspirational Standards for Honesty

Mandatory Standards for Honesty

Qualifications, Experience, and Performance of Professional
Services

Cram Quiz

Cram Quiz Answers

What Next?

PMP Practice Exam

Answers to the PMP Practice Exam

Index