

GLOBAL
EDITION



Project Management

Achieving Competitive Advantage

FIFTH EDITION

Jeffrey K. Pinto



Fifth Edition
Global edition

PROJECT MANAGEMENT

ACHIEVING COMPETITIVE ADVANTAGE

Jeffrey K. Pinto
Pennsylvania State University



Pearson

Harlow, England • London • New York • Boston • San Francisco • Toronto • Sydney • Dubai • Singapore • Hong Kong
Tokyo • Seoul • Taipei • New Delhi • Cape Town • Sao Paulo • Mexico City • Madrid • Amsterdam • Munich • Paris • Milan

Project Management: Achieving Competitive Advantage, Global Edition

Table of Contents

Cover

Title Page

Copyright Page

Brief Contents

Contents

Preface

About the Author

Chapter 1 INTRODUCTION: Why Project Management?

PROJECT PROFILE: Development Projects that are Transforming Africa

The Need for Projects

What is a Project?

General Project Characteristics

PROJECT PROFILE: Royal Mail: Moving with the Times

Why are Projects Important?

PROJECT PROFILE: Londons Crossrail: Europes Largest Construction Project

Project Life Cycles

BOX 1.1:Project Managers in Practice

Determinants of Project Success

BOX 1.2:Project Management Research in Brief

Developing Project Management Maturity

Employability Skills

Communication

Critical Thinking

Collaboration

Knowledge Application And Analysis

Business Ethics And Social Responsibility

Information Technology Application And Computing Skills

Data Literacy

Project Elements and Text Organization

Table of Contents

Summary

Key Terms

Discussion Questions

Case Study 1.1 Mega Tech, Inc.

Case Study 1.2The HealthSMART Program

Case Study 1.3Disney's Expedition Everest

Case Study 1.4"Throwing Good Money after Bad": the BBC's Digital Media Initiative

Internet Exercises

PMP Certification Sample Questions

Answers

Notes

Chapter 2 THE ORGANIZATIONAL CONTEXT: STRATEGY, STRUCTURE, AND CULTURE

PROJECT PROFILE: The Airbus A 380: A Failure of Strategy?

Implementing Strategy Through Projects

Projects and Organizational Strategy

Stakeholder Management

Identifying Project Stakeholders

Managing Stakeholders

Organizational Structure

Forms of Organizational Structure

Functional Organizations

Project Organizations

Matrix Organizations

Moving to Heavyweight Project Organizations

BOX 2.1:Project Management Research in Brief

Project Management Offices

Organizational Culture

How Do Cultures Form?

Organizational Culture and Project Management

PROJECT PROFILE: Electronic Arts and the Power of Strong Culture in Design Teams

Summary

Table of Contents

Key Terms

Discussion Questions

Case Study 2.1 RollsRoyce Corporation

Case Study 2.2 Classic Case: Paradise Lost—The Xerox Alto

Case Study 2.3 Project Task Estimation and the Culture of “Gotcha!”

Case Study 2.4 Widgets ’R Us

Internet Exercises

PMP Certification Sample Questions

Answers

Integrated Project Building Your Project Plan

Notes

Chapter 3 PROJECT SELECTION AND PORTFOLIO MANAGEMENT

PROJECT PROFILE: Project Selection Procedures: A CrossIndustry Sampler

Introduction: Project Selection

Approaches to Project Screening and Selection

Method One: Checklist Model

Method Two: Simplified Scoring Models

Limitations of Scoring Models

Method Three: The Analytical Hierarchy Process

Method Four: Profile Models

Financial Models

Payback Period

Net Present Value

Discounted Payback

Internal Rate of Return

Choosing a Project Selection Approach

PROJECT PROFILE: Project Selection and Screening at GE: The Tollgate Process

Project Portfolio Management

Objectives and Initiatives

The Portfolio Selection Process

Developing a Proactive Portfolio

Keys to Successful Project Portfolio Management

Problems in Implementing Portfolio Management

Summary

Key Terms

Table of Contents

Solved Problems

Discussion Questions

Problems

Case Study 3.1 Keflavik Paper Company

Case Study 3.2 Pracht: Selecting a New Ethical Product Line

Internet Exercises

Notes

Chapter 4 LEADERSHIP AND THE PROJECT MANAGER

PROJECT PROFILE: NASA Taps a Leader with the Right Stuff to Run Their Mars
2020 Project

Introduction: Successful Projects Need Leaders

Leaders Versus Managers

How the Project Manager Leads

Acquiring Project Resources

Motivating and Building Teams

Having a Vision and Fighting Fires

Communicating

BOX 4.1: Project Management Research in Brief

Traits of Effective Project Leaders

Conclusions about Project Leaders

PROJECT PROFILE: Leading by Example for the London Olympics Sir John Armitt

Project Champions

Champions Who Are They?

What Do Champions Do?

How to Make a Champion

The New Project Leadership

BOX 4.2: Project Managers in Practice

PROJECT PROFILE: The Challenge of Managing Internationally

Project Management Professionalism

Project Management and Ethics

Unethical Behaviors in Project Management

PROJECT PROFILE: British Luxury Automobile Maker Caught in Corruption Charges

Summary

Key Terms

Discussion Questions

Table of Contents

Case Study 4.1 In Search of Effective Project Managers
Case Study 4.2 Finding the Emotional Intelligence to Be a Real Leader
Case Study 4.3 Volkswagen and Its Project to Cheat Emissions Tests
Case Study 4.4 Problems with John
Internet Exercises
PMP Certification Sample Questions
Answers
Notes

Chapter 5 SCOPE MANAGEMENT

PROJECT PROFILE: Berlins Brandenburg Willy Brandt International Airport

Introduction: The Importance of Scope Management

Conceptual Development

The Statement of Work

The Project Charter

PROJECT PROFILE: Statements of Work: Then and Now

The Scope Statement

The Work Breakdown Structure

Purposes of the Work Breakdown Structure

The Organization Breakdown Structure

The Responsibility Assignment Matrix

PROJECT PROFILE: Defining a Project Work Package

Work Authorization

Scope Reporting

BOX 5.1: Project Management Research in Brief

Control Systems

Configuration Management

Project Closeout

Project Management and Sustainability

Managing Projects for Sustainability

PROJECT PROFILE: Nicaraguas Canal and Sustainability Challenges

Summary

Key Terms

Discussion Questions

Problems

CASE STUDY 5.1 Boeings Virtual Fence

Table of Contents

CASE STUDY 5.2 Californias High-Speed Rail Project

CASE STUDY 5.3 Five Star Hotel ELV Project

CASE STUDY 5.4 The Expeditionary Fighting Vehicle

Internet Exercises

PMP Certification Sample Questions

Answers

MS Project Exercises

APPENDIX 5.1 Sample Project Charter

INTEGRATED PROJECT Developing the Work Breakdown Structure

Notes

Chapter 6 PROJECT TEAM BUILDING, CONFLICT, AND NEGOTIATION

PROJECT PROFILE: TeamBuilding Events – Heliskiing and Zombie
Apocalypses

Introduction

Building the Project Team

- Identify Necessary Skill Sets

- Identify People Who have the required Skills

- Talk to Potential Team Members and Negotiate with Functional Heads

- Build in Fallback Positions

- Assemble the Team

Characteristics of Effective Project Teams

- A Clear Sense of Mission

- A Productive Interdependency

- Cohesiveness

- Trust

- Enthusiasm

- Results Orientation

Reasons Why Teams Fail

- Poorly Developed or Unclear Goals

- Poorly Defined Project Team Roles and Interdependencies

- Lack of Project Team Motivation

- Poor Communication

- Poor Leadership

- Turnover Among Project Team Members

- Dysfunctional Behavior

Table of Contents

Stages in Group Development

Stage One: Forming

Stage Two: Storming

Stage Three: Norming

Stage Four: Performing

Stage Five: Adjourning

Punctuated Equilibrium

Achieving CrossFunctional Cooperation

Superordinate Goals

Rules and Procedures

Physical Proximity

Accessibility

Outcomes of Cooperation: Task and Psychosocial Results

Virtual Project Teams

PROJECT PROFILE: TeleImmersion Technology Eases the Use of Virtual Teams

Conflict Management

What Is Conflict?

Sources of Conflict

Methods for Resolving Conflict

PROJECT PROFILE: Engineers Without Borders: Project Teams Impacting Lives

Negotiation

Questions to Ask Prior to the Negotiation

Principled Negotiation

Invent Options for Mutual Gain

Insist on Using Objective Criteria

Summary

Key Terms

Discussion Questions

CASE STUDY 6.1 Columbus Instruments

CASE STUDY 6.2 The Bean Counter and the Cowboy

CASE STUDY 6.3 Johnson & Rogers Software Engineering, Inc.

Exercise in Negotiation

Internet Exercises

PMP Certification Sample Questions

Answers

Table of Contents

Notes

Chapter 7 RISK MANAGEMENT

PROJECT PROFILE: Samsungs Galaxy Note 7 Failure to Manage a New Product
for Risk

Introduction: What is Project Risk?

BOX 7.1: Project Managers in Practice

Risk Management: A Four Stage Process

Risk Identification

PROJECT PROFILE: Dubai Reinstates The World Project

Risk Breakdown Structures

Analysis of Probability and Consequences

Risk Mitigation Strategies

Use of Contingency Reserves

Other Mitigation Strategies

Control and Documentation

PROJECT PROFILE: Collapse of Shanghai Apartment Building

Project Risk Management: An Integrated Approach

Summary

Key Terms

Solved Problem

Discussion Questions

Problems

CASE STUDY 7.1 Classic Case: de Havillands Falling Comet

CASE STUDY 7.2 The Building that Melted Cars

CASE STUDY 7.3 Classic Case: Nicoll Highway Collapse

Internet Exercises

PMP Certification Sample Questions

Answers

INTEGRATED PROJECT Project Risk Assessment

Notes

Chapter 8 COST ESTIMATION AND BUDGETING

PROJECT PROFILE: New York Citys Second Avenue Subway Two Miles Completed
for Only \$5 Billion Spent

Cost Management

Table of Contents

Direct Versus Indirect Costs

Recurring Versus Nonrecurring Costs

Fixed Versus Variable Costs

Normal Versus Expedited Costs

Cost Estimation

Learning Curves in Cost Estimation

Software Project EstimationFunction Points

BOX 8.1:Project Management Research in Brief

Problems with Cost Estimation

BOX 8.2:Project Management Research in Brief

Creating a Project Budget

TopDown Budgeting

BottomUp Budgeting

ActivityBased Costing

Developing Budget Contingencies

Summary

Key Terms

Solved Problems

Discussion Questions

Problems

CASE STUDY 8.1 The Hidden Costs of Infrastructure ProjectsThe Case of
Building Dams

CASE STUDY 8.2 Sochi OlympicsWhats the Cost of National Prestige?

Internet Exercises

PMP Certification Sample Questions

Answers

INTEGRATED PROJECT: DEVELOPING THE COST ESTIMATES AND BUDGET

Notes

Chapter 9 PROJECT SCHEDULING: NETWORKS, DURATION ESTIMATION, AND CRITICAL PATH

PROJECT PROFILE: Preparing for a Major Golf Tournament Its a Long Road
to the First Tee

Introduction

Project Scheduling

Key Scheduling Terminology

Table of Contents

Developing A Network

- Labeling Nodes
- Serial Activities
- Concurrent Activities
- Merge Activities
- Burst Activities

Duration Estimation

Constructing the Critical Path

- Calculating the Network
- The Forward Pass
- The Backward Pass
- Probability of Project Completion
- Laddering Activities
- Hammock Activities
- Options for Reducing the Critical Path
- BOX 9.1: Project Management Research in Brief

Summary

Key Terms

Solved Problems

Discussion Questions

Problems

CASE STUDY 9.1 Moving the Historic Capen House

Internet Exercises

MS Project Exercises

PMP Certification Sample Questions

Answers

Notes

Chapter 10 PROJECT SCHEDULING: LAGGING, CRASHING, AND ACTIVITY NETWORKS

PROJECT PROFILE: Kiruna, Sweden A Town on the Move!

Introduction

Lags in Precedence Relationships

- Finish to Start
- Finish to Finish
- Start to Start

Table of Contents

Start to Finish

Gantt Charts

Adding Resources to Gantt Charts

Incorporating Lags in Gantt Charts

BOX 10.1: Project Managers in Practice

Crashing Projects

Options for Accelerating Projects

Crashing the Project: Budget Effects

ActivityOnArrow Networks

How Are They Different?

AOA Versus AON

Controversies in the Use of Networks

Conclusions

Summary

Key Terms

Solved Problems

Discussion Questions

Problems

CASE STUDY 10.1 Project Scheduling at Banque Cheque Construction (A)

CASE STUDY 10.2 Project Scheduling at Banque Cheque Construction (B)

MS Project Exercises

PMP Certification Sample Questions

Answers

INTEGRATED PROJECT: Developing the Project Schedule

Notes

Chapter 11 ADVANCED TOPICS IN PLANNING AND SCHEDULING:

AGILE AND CRITICAL CHAIN

PROJECT PROFILE: Adopting the Agile Methodology in Ericsson

Introduction

Agile Project Management

What Is Unique About Agile PM?

Tasks Versus Stories

Key Terms in Agile PM

Steps in Agile

Table of Contents

Sprint Planning

Daily Scrums

The Development Work

Sprint Reviews

Sprint Retrospective

Keys to Success with Agile

Problems with Agile

BOX 11.1:Project Management Research in Brief

Extreme Programming (XP)

Theory of Constraints and Critical Chain Project Scheduling

Theory of Constraints

The Critical Chain Solution to Project Scheduling

Developing the Critical Chain Activity Network

Critical Chain Solutions Versus Critical Path Solutions

PROJECT PROFILE: Eli Lilly Pharmaceuticals and Its Commitment to Critical
Chain Project Management

Critical Chain Solutions to Resource Conflicts

Critical Chain Project Portfolio Management

BOX 11.2:Project Management Research in Brief

Critiques of CCPM

Summary

Key Terms

Solved Problem

Discussion Questions

Problems

CASE STUDY 11.1 Its an Agile World

CASE STUDY 11.2 Ramstein Products, Inc.

Internet Exercises

Notes

Chapter 12 RESOURCE MANAGEMENT

PROJECT PROFILE: Environmental Concerns and Political Leadership Impact
Fossil Fuel Project Cancellations

Introduction

The Basics of Resource Constraints

Table of Contents

Time and Resource Scarcity

Resource Loading

Resource Leveling

Step One: Develop the ResourceLoading Table

Step Two: Determine Activity Late Finish Dates

Step Three: Identify Resource Overallocation

Step Four: Level the ResourceLoading Table

ResourceLoading Charts

BOX 12.1:Project Managers in Practice

Managing Resources in Multiproject Environments

Schedule Slippage

Resource Utilization

InProcess Inventory

Resolving Resource Decisions in Multiproject Environments

Summary

Key Terms

Solved Problem

Discussion Questions

Problems

CASE STUDY 12.1 The Problems of Multitasking

CASE STUDY 12.2 First Come, First Served: Resource Challenges for Sunrise
Restoration

Internet Exercises

MS Project Exercises

PMP Certification Sample Questions

Answers

INTEGRATED PROJECT: Managing Your Projects Resources

Notes

Chapter 13 PROJECT EVALUATION AND CONTROL

PROJECT PROFILE: U.S. Army Cant Track Spending on its Spending Tracker
Project

Introduction

Control CyclesA General Model

Monitoring Project Performance

Table of Contents

The Project SCurve: A Basic Tool

SCurve Drawbacks

Milestone Analysis

Problems with Milestones

The Tracking Gantt Chart

Benefits and Drawbacks of Tracking Gantt Charts

Earned Value Management

Terminology for Earned Value

Creating Project Baselines

Why Use Earned Value?

Steps in Earned Value Management

Assessing a Projects Earned Value

Using Earned Value to Manage a Portfolio of Projects

Flow of Earned Value System

PROJECT PROFILE: Earned Value at Northrop Grumman

Issues in the Effective Use of Earned Value Management

Human Factors in Project Evaluation and Control

Critical Success Factor Definitions

Conclusions

Summary

Key Terms

Solved Problem

Discussion Questions

Problems

CASE STUDY 13.1 The IT Department at Kimble College

CASE STUDY 13.2 The Superconducting Supercollider

CASE STUDY 13.3 Dear Mr. PresidentPlease cancel our project!: The Honolulu

Elevated Rail Project

Internet Exercises

MS Project Exercises

PMP Certification Sample Questions

Answers

Appendix 13.1 EARNED SCHEDULE*

Notes

Chapter 14 PROJECT CLOSEOUT AND TERMINATION

Table of Contents

PROJECT PROFILE: Amazon's Golden Touch Fails with a HighTech Gadget

Introduction

Types of Project Termination

BOX 14.1:Project Managers in Practice

Natural Terminationthe Closeout Process

Finishing the Work

Handing Over the Project

Gaining Acceptance for the Project

Harvesting the Benefits

Reviewing How It All Went

Putting It All to Bed

Disbanding the Team

What Prevents Effective Project Closeouts?

Early Termination for Projects

Making the Early Termination Decision

PROJECT PROFILE: Aftermath of a Feeding Frenzy: Dubai and Canceled

Construction Projects

Shutting Down the Project

Allowing for Claims and Disputes

BOX 14.2:Project Management Research in Brief

Preparing the Final Project Report

Conclusion

Summary

Key Terms

Discussion Questions

CASE STUDY 14.1 New Jersey Kills Hudson River Tunnel Project

CASE STUDY 14.2 The Project That Wouldnt Die

CASE STUDY 14.3 A Failure Eight Years in the Making

Internet Exercises

PMP Certification Sample Questions

Answers

Appendix 14.1 Sample Pages from Project Sign-off Document

Notes

Appendix A The Cumulative Standard Normal Distribution

Appendix B Tutorial for MS Project 2016

Table of Contents

Appendix C Project Plan Template

Glossary

Company Index

Name Index

Subject Index