
BEST PRACTICES

AGILE PROJECT MANAGEMENT WITH SCRUM



Ken Schwaber

Microsoft[®]

Agile Project Management with Scrum

Ken Schwaber

Agile Project Management with Scrum

Table of Contents

Copyright

Contents

Foreword

Foreword: Why Scrum Works

Acknowledgments

Introduction

Chapter 1. Backdrop: The Science of Scrum

Empirical Process Control

Complex Software Development

The Skeleton and Heart of Scrum

Scrum Roles

Scrum Flow

Scrum Artifacts

Chapter 2. New Management Responsibilities

The ScrumMaster at MetaEco

The Product Owner at MegaEnergy

The Team at Service1st

Chapter 3. The ScrumMaster

The Untrained ScrumMaster at Trey Research

The Untrained ScrumMaster at Litware

Overzealous at Contoso.com

Wolves at MegaFund

Chapter 4. Bringing Order from Chaos

The Situation at Service1st

The Situation at Tree Business Publishing

The Situation at Lapsec

Chapter 5. The Product Owner

Customer and Team Collaboration

Getting Service1sts Management Back in Action



Table of Contents

Fixing the Problem of XFlow at MegaFund

Company Goals at TechCore

Company Goals at MegaBank Funds Transfer System

Chapter 6. Planning a Scrum Project

Managing Cash at MegaBank

Certified ScrumMasters Take on Return on Investment (ROI)

Chapter 7. Project ReportingKeeping Everything Visible

New Project Reporting at the MegaEnergy Title Project

Getting More Information at MegaBank

Not Everything Is Visible at Service1st

Chapter 8. The Team

Team Formation at Service1st

Giving the Team a Chance at WebNewSite

Chapter 9. Scaling Projects Using Scrum

Scaling at MegaFund

Scrum Scaling

Scaling at Medcinsoft

Appendix A. Rules

Appendix B. Definitions

Appendix C. Resources

Appendix D. Fixed-Price, Fixed-Date Contracts

Appendix E. Capability Maturity Model (CMM)

Index