

**SECOND
EDITION**

'Still the best beginner's
guide to project
management. I know
many experienced project
managers who would
benefit from it!'

Pat Graham, CEO, Trivao

Project Management Step by Step

.....

**How to Plan and Manage
a Highly Successful Project**

**Richard
Newton**



Project Management Step by Step

How to plan and manage a highly
successful project

Second edition

Richard Newton

PEARSON

Harlow, England • London • New York • Boston • San Francisco • Toronto • Sydney
Auckland • Singapore • Hong Kong • Tokyo • Seoul • Taipei • New Delhi
Cape Town • São Paulo • Mexico City • Madrid • Amsterdam • Munich • Paris • Milan

Project Management Step by Step

Table of Contents

Contents

Acknowledgements

About the author

Preface to the second edition

Introduction

What you will be able to do once you have read the book

How this is done

Who is this book for?

How to use this book

Step 1

Understand the basics

THIS CHAPTER COVERS:

THE CENTRAL POINT IS:

Setting the scene

Introduction to project management jargon

The step-by-step guide STEP 1 Understanding the
basics

Step 1.1 What is a project?

Step 1.2 What is project management? What is your role?

Key drivers for success 1: The task and outcome focus

Table of Contents

Step 1.3 The projects customer and stakeholders

Step 1.4 The project team

Step 1.5 Delivery and deliverables

Step 1.6 The five dimensions of a project scope, quality, time,
cost, risk

Step 1.7 The stages of a project a lifecycle

Key tips

TO DO NOW

Taking it further: Project methods and methodologies

FURTHER READING

Step 2

Define the why and the what

THIS CHAPTER COVERS:

THE CENTRAL POINT IS:

Setting the scene

Introduction to the why and what

Understanding the why

Understanding the what

**The step-by-step guide STEP 2 Defining why and
what**

Step 2.1 Complete the Project Definition

The questions

Step 2.2 Check your role are you responsible for achieving the
why or making sure the what happens?

Step 2.3 Agree the Project Definition with your project customer

Key drivers for success 2: Start with a customer

Table of Contents

viewpoint

Key tips

TO DO NOW

Taking it further: Requirements

FURTHER READING

Step 3

Create your Project Plan

THIS CHAPTER COVERS:

THE CENTRAL POINT IS:

Setting the scene

Introduction to the Project Plan and estimating

The component tasks and milestones

Estimating time

Ordering the tasks

The people in your project team

Dealing with costs

Can you do the project; should you do the project?

Developing a Project Plan in practice

The step-by-step guide STEP 3 Creating your Project Plan

Step 3.1 Brainstorm a task list

Key drivers for success 3: Develop an end-to-end perspective

Step 3.2 Convert the task list to a skeleton plan

Step 3.3 Estimate times, add dependencies and delays

Table of Contents

Step 3.4 Add in who will do what

Step 3.5 Build the plan into a schedule

Step 3.6 Work out costs

Step 3.7 Add in milestones and contingency

Step 3.8 Review and amend can you do it, should you do it, is there a better way?

Step 3.9 Review the plan with your project customer

Key drivers for success 4: Manage expectations

Key tips

TO DO NOW

Taking it further: Using external contractors and companies

FURTHER READING

Step 4

Manage delivery

THIS CHAPTER COVERS:

THE CENTRAL POINT IS:

Setting the scene

Introduction to the role of the project manager

Measuring and managing progress on a project

Issues

Risks

Changes

The step-by-step guide STEP 4 Managing delivery

Step 4.1 Start the project

Table of Contents

Step 4.2 Plan your day

Step 4.3 Collect information and reports

Step 4.4 Monitor and manage progress

Key drivers for success 5: Drive progress every day

Key drivers for success 6: Be flexible and creative

Step 4.5 Identify and resolve issues

Step 4.6 Identify and manage risks

Step 4.7 Manage changes

Step 4.8 Take action to ensure the projects success

Key drivers for success 7: Be the project manager!

Step 4.9 Keep your customer informed

Key drivers for success 8: Communicate
continuously

Step 4.10 Update the Project Plan or Project Budget

Key tips

TO DO NOW

Taking it further: Risk and stakeholder management

FURTHER READING

Step 5

Complete your project

THIS CHAPTER COVERS:

THE CENTRAL POINT IS:

Setting the scene

Introduction to completing your project

The step-by-step guide STEP 5 Completing your project

Table of Contents

Step 5.1 Test the deliverables

Key drivers for success 9: Remain closely involved in the work

Step 5.2 Implement deliverables

Step 5.3 Provide support to your customers

Step 5.4 Release resources

Key drivers for success 10: Consider what happens after the project

Step 5.5 Review for next time

Key drivers for success 11: All experiences are an opportunity to learn

Step 5.6 Celebrate!

Key tips

TO DO NOW

Conclusion

Taking it further: Testing, integration, implementation and quality management

FURTHER READING

Glossary

Agile

Association of Project Managers (APM)

Assumption

Backlog

Benefit

Benefits realisation

Table of Contents

Business analysis/business analyst
Business rationale/business objective
Change
Change control
Change management
Communications plan
Contingency
Crashing
Critical chain
Critical path
Daily stand-up
Decomposition
Delivery
Deliverables
Dependency
Dimensions
Duration
Earned value
Effort
Estimate
External dependency
Gantt chart
Gate
Governance

Table of Contents

Impediment
Implementation
Iron triangle
Issue
Issue management
Iterative
Lessons learnt
Levelling
Lifecycle
Managing Successful Programs (MSP)
Milestone
MoSCoW
Opportunity
PERT
Plan
Portfolio
Portfolio management
Product owner
Prince 2
Programme
Programme manager
Programme management
Progress report
Project

Table of Contents

Project customer
Project dimensions
Project manager
Project management
Project Management Institute (PMI)
Project management office (PMO)
Project management professional (PMP)
Project sponsor
Project team
Quality Assurance and Quality Control (QA and QC)
RACI
RAID log
Requirement
Resources
Retrospective
Risk
Risk management
Scope
Scope creep
Scrum
Specification
Stakeholder
Stakeholder management
Status report

Table of Contents

Steering committee

Story

Task

Testing

VUCA

Waterfall

Work Breakdown Structure (WBS)

Work package

Workstream

Index

Praise for Project Management Step by Step