Adaptive Project Framework
Adaptive Project Framework: Managing Complexity in the Face of Uncertainty (Adobe Reader)

Table of Contents

Contents
Preface
Acknowledgments
About the Author
Introduction
  The Contemporary Project Landscape
    Adaptive
    Project
    Framework
    Balance between Staff, Process, and Technology
    Characteristics of the Project
    Business Process Life Cycle
    Project Management Life Cycle
    Profile of the Project Team
    Profile of the Client Team
    Supporting Technology
Project Management Is Organized Common Sense
  1. What Business Situation Is Being Addressed by This Project?
  2. What Do You Need to Do?
  3. What Will You Do?
Table of Contents

4. How Will You Do It?
5. How Will You Know You Did It?
6. How Well Did You Do?

Project Management Is Organized Common Sense

Why I Wrote This Book

How This Book Is Structured

Case Studies
Snacks Fifth Avenue: Kiosk Design
Kamikazi Software Systems: Systems Development Project Management
Process Design
Pizza Delivered Quickly: Order Entry and Home Delivery Process Design
Try & Buy Department Stores: Curriculum Design, Development, and Delivery

Who Should Read This Book?
Project and Program Managers
Software Developers
Product Developers
Process Designers
Business Analysts
Process Improvement Professionals
Research & Development Professionals
Problem Solvers

Putting It All Together

Chapter 1: Overview of the Adaptive Project Framework
The Fundamentals of the Adaptive Project Framework
Client or Customer?
The APF Project Team
Table of Contents

First Look at APF
Goal, Solution, Functions, and Features
Traditional Project Management (TPM)
  Linear Models
  Incremental Models
Agile Project Management (APM)
  Iterative Models
  Adaptive Models
Case Study: Try & Buy Department Stores
DSDM Approach
Adaptive Project Framework
  APFs Roots
  Scope Is Variable
  APF Just-in-time Planning
  Change Is Expected
  The APF Project Contract
  An APF Project Is Mission Critical
  The Roles of the Client and the Project Manager in an APF Project
  APF Is Not a Recipe to Be Blindly Followed
  Why Do We Need APF?
  Benefits of APF versus TPM Approaches
  Core Values of APF
  Overview of the APF Life Cycle
  The APF Scope Triangle
Case Study: PDQ Prioritized Scope Triangle
  Applications of APF
Extreme Project Management
Emertxe Project Management
Table of Contents

Putting It All Together
Discussion Questions
Chapter 2: How to Scope the APF Project

Overview of the APF Version Scope Phase
  APF Version Scope Defining Process
  APF Version Scope Planning Process

APF Version Scope Phase: The Defining Process
  Initiate Addressing a Problem or Opportunity
  Develop Conditions of Satisfaction
  Write a Project Overview Statement
  Seek StageGate 1 Approval

Case Studies
  Case Study: Snacks Fifth Avenue Kiosk Design
  Case Study: Kamikazi Software Systems Systems Development Project Management Process Design
  Case Study: Pizza Delivered Quickly Order Entry and Home Delivery Process Design
  Case Study: Try & Buy Department Stores Curriculum Design, Development, and Delivery Approaches to Requirements Elicitation
  Case Study: Pizza Delivered Quickly Order Entry and Home Delivery Process Design
  Case Study: Try & Buy Department Stores Curriculum Design, Development, and Delivery

APF Version Scope: Planning Process
  Choosing the Project Management Quadrant and Model
  Prioritize the Scope Triangle
  Develop Mid-level Work Breakdown Structure
Table of Contents

Prioritize Functional Requirements
Develop High-level Project Plan
Version Scope Phase Kick-off Meeting
Team Formation
Putting It All Together
Discussion Questions

Chapter 3: How to Plan an APF Cycle

An Overview of the APF Cycle Planning Phase
  The First Cycle Planning Phase
  The Second and All Subsequent Cycle Planning Phases
Swim Lanes

APF Cycle Plan Deliverables
  Update the Prioritized Functionality List
  Establish the Contents of the Next Cycle Build Integrative Swim Lanes
  Establish the Contents of the Next Cycle Build Probative Swim Lanes
Create the Low-level WBS for this Cycles Contents
Identify Resource Requirements
Estimate Task Duration
Establish Dependencies and Cycle Schedule
Generate Sub-team Plans

Cycle Scope Changes
Issue Tracking and Resolution

Micromanaging an APF Cycle

Case Study: Try & Buy Department Stores
Case Study: Pizza Delivered Quickly
  Subsystem #1: Pizza Factory Locator
Table of Contents

Subsystem #2: Order Entry
Subsystem #3: Logistics
Subsystem #4: Order Submission
Subsystem #5: Routing
Subsystem #6: Inventory Management

Putting It All Together
Discussion Questions

Chapter 4: How to Build the APF Cycle

Overview of the Cycle Build Phase
- Responsibility Matrix
- Micro-level Schedule
- Work Packages
- Issues Log
- Problem Solving
- Conflict Resolution
- Consensus Building
- Daily Team Meetings
- Status Reports
- The Realities of the Swim Lane
- Ending a Cycle
- Extending Cycle Length

Cycle Build Variations
- Single Swim Lanes
- Concurrent Swim Lanes

Case Study: Kamikazi Software Systems
Putting It All Together
Discussion Questions
Chapter 5: How to Manage the Client Checkpoint

An Overview of the APF Client Checkpoint Phase

Inputs to the Client Checkpoint Phase

Client Checkpoint Questions

1. What Was Planned?
2. What Was Done?
3. What Was Learned about the Solution?
4. Is the Version Scope Still Valid?
5. What Was Learned about the Project Team and APF?
6. Is the Development Team Working as Expected?
7. Is the Client Team Working as Expected?
8. What Was Learned about the APF Process?

Major Inputs to the Next Cycle Planning Activity

Any Functionality and Features Planned and Integrated during the Previous Cycle
Any Functionality and Features Planned but Not Integrated during the Previous Cycle
Learning and Discovery from All Previous Cycles (Stored in the Scope Bank)
Functionality and Features Identified for All Remaining Cycles (Stored in the Scope Bank)
Any Items Still Remaining on the Issues Log
Team Members Available for the Next Cycle
Any Changes that Took Place in the Business Environment during the Previous Cycles

Artifacts of the Client Checkpoint Phase

Using Brainstorming to Identify Next Cycle Swim Lane Contents
Reprioritized List of Functionality and Features to Be Integrated into the
Table of Contents

Solution
Reprioritized List of Probative Swim Lane Ideas
Next Cycle Length
Do the Cumulative Deliverables Meet Expectations?
Should the Project Continue to the Next Cycle?
What Is the Priority Order of the Remaining Functionalities?
What Should Be Built in the Next Cycle?
Does the Project Start Over?
Decision-making Styles

Next Cycle
Integrative Swim Lanes for the Next Cycle
Probative Swim Lanes for the Next Cycle
Cycle Length

Client Checkpoint Variations
APF Project Reviews
COS & POS Reviews

Case Study: PDQ
Putting It All Together

Discussion Questions

Chapter 6: How to Conduct the Post-version Review
Overview of the APF Post-version Review Phase
Major Questions for the Post-version Review Phase
  Did the Team Find an Acceptable Solution?
  Were the Success Criteria Achieved?
  Is a Second Version Recommended?

Lessons Learned
  How Well Did APF Work?
# Table of Contents

How Well Did the Project Team Use APF?
How Well Did the Development Team Use APF?
How Well Did the Client Team Use APF?

Improvement Opportunities
- Process
- Client Team
- Development Team

Post-version Final Report
- Overall Success of the Project
- Organization of the Project
- Techniques Used to Get Results
- Project Strengths and Weaknesses
- Project Team Recommendations

Case Study: Snacks Fifth Avenue Kiosk Design
Case Study: Kamikazi Software Systems Systems Development
  Project Management Process Design
Case Study: Pizza Delivered Quickly Order Entry and Home Delivery Process Design
Case Study: Try & Buy Department Stores Curriculum Design, Development, and Delivery

Putting It All Together
Discussion Questions

Chapter 7: Adapting APF
- APF Is Flexible and Adaptive
- Variations
  - Evolutionary Development APF
  - Proof of Concept
<table>
<thead>
<tr>
<th>Chapter 8: APF in the Extreme</th>
</tr>
</thead>
<tbody>
<tr>
<td>Defining an Extreme Project</td>
</tr>
<tr>
<td>Extreme Projects Are Processes of Discovery</td>
</tr>
<tr>
<td>Extreme Projects Are Complex</td>
</tr>
<tr>
<td>Extreme Projects Require a Creative Mindset and Approach</td>
</tr>
<tr>
<td>Extreme Projects Are Learning Projects</td>
</tr>
<tr>
<td>Extreme Projects Do Not Have Specified End Dates</td>
</tr>
<tr>
<td>Extreme Projects Do Not Have Well-defined Goals</td>
</tr>
<tr>
<td>Extreme Projects Do Not Have Specified Task Lists</td>
</tr>
<tr>
<td>Extreme Projects Do Not Follow Accepted Practices of Change Management</td>
</tr>
</tbody>
</table>

Another Way to Think about Extreme Projects

Extreme Project Life Cycle

INItiate
SPeculate
Incubate
REview

A Variation of an Extreme Project: The Emertxe Project
Table of Contents

Comparing xPM and MPx PMLC Models
Putting It All Together
Discussion Questions

Chapter 9: APF Frequently Asked Questions

APF Is a Work in Process
You Mean I’m Going to Ask My Clients for $1M and One Year, and I Can’t Tell Them What They Will Get?
Can the Clients Increase the Budget or Deadline?
What if You Can’t Get the Client to Be Meaningfully Involved?
  The Client Is Hesitant to Get Involved in a Project that Is Technical because of Prior Bad Experiences
  The Client Team Doesn’t Understand APF
How Much Planning Do You Do Up Front for the Contents of the First Few Cycles?
What if the Team Is Resistant to APF?
Can a Distributed Team Use APF? How?
Can Part of a Project Use APF? How?
Do You Have to Worry about Micro-management?
How Do You Implement APF in an Organization Heavily Invested in TPM?
  Bottom-up Implementation
  Top-down Implementation
  The CEO Says, Do It!

Putting It All Together

Chapter 10: Taking Stock
Organizational Environment
Table of Contents

Making Choices
Prioritization Rules
Value of the Project Landscape Model
The Current State of APF
  What Have We Done?
  What Do We Still Need to Do?
  How Should We Do It?
  The End State of APF
Implementing APF in Your Organization
  Top Down
  Bottom Up
  Role and Responsibility of Executive Management
Putting It All Together
Discussion Questions
Appendix: CareerAgent Overview
  CareerAgent Functions
  The Architecture of CareerAgent
    Sectors
    Position Levels
    Role Levels
    The CareerAgent Position Playing Field
Index